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Mr. Michael Berkoff

Remedial Project Manager

U.S. Environmental Protection Agency - Region V
Superfund Division, Remedial Response Section #2
77 West Jackson Boulevard (SR - 6])

Chicago, lllinois 60604 - 3590

Dear Mr. Berkoff:

Re:  Remedial Action Monthly Progress Report - March 2010
12th Street Landfill Operable Unit No. 4
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 4, Progress Reports in the Statement of Work for the Remedial Design and
Remedial Action at the 12th Street Landfill Operable Unit No. 4, please find attached three -
copies of the Progress Report No. 1 for the period of March 1, 2010 through March 31, 2010.

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Gregor}; A. Carli, P. E.

GC/cs/16
Encl.

c.c.: ] Saric (US. EPA) - electronic only
L. Kirby-Miles (U.S. EPA) - electronic only
S. Chummar (U.S. EPA) - electronic only
T. Prendiville (U.S. EPA) - electronic only © GENTER REGION 5

S. Borries (U.S. EPA) - electronic only
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P. Bucholtz (MDNRE) - three hard copies

K. Zakrzewski (MDNRE) - electronic only

R. Gay (Weyerhaeuser) - electronic only
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M. Lebo (Weyerhaeuser) - electronic only

J. Jackowski (Weyerhaeuser) - electronic only

M. Erickson (Arcadis) - electronic only

D. Penniman (Arcadis) - electronic only

G. Griffith (Georgia-Pacific LLC) - electronic only
J. Keiser (CH2M Hill) - electronic only

G. Turchan (CRA) - electronic only

J. Dembowske (CRA) - electronic only
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Remedial Action Progress Report No. 1
March 1, 2010 to March 31, 2010

Remedial Design and Remedial Action
12th Street Landfill, Operable Unit No. 4
Ostego, Michigan

This progress report is being submitted to the United States Environmental Protection Agency
(U.S. EPA) in accordance with Task 4: Progress Reports and the Summary of Major
Deliverables/ Schedule contained in the Statement of Work for the Remedial Design and
Remedial Action pursuant to the terms of the Consent Decree for the Design and
Implementation of Certain Response Action at Operable Unit No. 4 and the Plainwell, Inc. Mill
Property (Site) of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
(Consent Decree) which became effective February 22, 2005.

1.

Work Performed

No field activities were completed on-Site during this period. It is anticipated that Site work
will begin during the April 2010 reporting period.

Submittal of a Remedial Action Work Plan (RAWP) to the U.S. EPA (March 10, 2010). This
document received conditional approval by the U.S. EPA on April 2, 2010.

Submittal of the approved Final Remedial Design (RD) to the Michigan Department of
Natural Resources and Environment (MDNRE) Fisheries Division (March 24, 2010).

Data Received
No data was received during this reporting period.

Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

Submitted letter to U.S. EPA (March 22, 2010) addressing comments received regarding the
conditional approval of the RD received February 18, 2010. Final approval of the RD was
granted on March 25, 2010.

Problems Encountered and Planned Resolution

No problems were encountered during this reporting period.

Work Anticipated During the Next Reporting Period

Submittal of the revised RAWP incorporating comments included in the conditional
approval.
In accordance with the RAWP, the following field activities are scheduled to start during the
April 2010 reporting period:

o Pre- construction meeting (date to be determined).

o Initial Mobilization of equipment (April 19, 2010).

o Tree clearing of Site (April 19, 2010).
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o Abandonment of existing gas probes and monitoring wells (week of April 26, 2010).

6. Anticipated Development with Work during the Next Period

e Continued communication with the U.S. EPA regarding details of the conditional RAWP
and subsequent final approval.

7. Other Relevant Information

e None.
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